Status Reports – Week 3
Austyn Krutsinger
Week 1
- code gui
- code initial framework for database
- setup MySQL database with partial fields to test querying and saving of student information

Week 2
- created query form with query capabilities
- created query results form which allows all records found with search criteria to be listed.
- added ability to select a queried record, open record and load information into main form

Week 3
- added all student information to database and capabilities to query via any combination of student information
- added update functionality to change a students information and save the updated information to the record
- added ability to add a new student to the database
- added settings properties that saves settings (e.g. database host, tablename, username, and password)

Next Weeks (4,5)
-meet with DSS to make sure they like what/how we have the program as of now
-convert DSS's MS Access database to our MySQL database, and ensure formatting is compatible
- fix bugs found in code.

Iain Smith
Weeks 1-2
-Laptop setup
-Essential program installation
-Software setup troubleshooting
Week 2
-Website Redesign
Week 3-now
-Phase 1 testing
Weeks 4-5(Future)
· Continue / Finish Phase 1 testing
· Meet with the stakeholders (DSS)
· Begin Phase 2?
Problems
· Had a lot of networking and version issues in laptop setup that delayed initial work on the project.
