Status Report II

Michael Harris

Ryan LaPorte

Chris Ensign
Everyone:


- Further addressed some design issues and changes.


- Discussed implementation details

Michael Harris:


- Setup and configured security module


- Successfully implemented login and session tracking

Ryan LaPorte:


-Completed detailed roadmap report

-Began work on work initiation plan report

Chris Ensign


- Underlying Servlet Implementation


- Testing new design Implementations


- Status Report

Future Plans:

We will be beginning iteration 2. With the near completion of the security module we can address implementing the servlets further. We will also be further addressing design tweaks and implementations as we deem necessary. 

